



## Project Timeline & Planned Opportunities for Public Input on Innovation Centers

Late June 2015	Project Workshop #1 (Mace IC & Nishi) (On-site; focus on understanding the site and physical features; pros/cons)
Mid July	Project Workshop #2 (Mace IC & Nishi) (Focus on site plan and understanding applicant vision)
Late July/Early Aug	Release of Mace Ranch IC Draft EIR (45 day public review)
Early August	Project Workshop #3 (Mace IC & Nishi) (Results of EIR and technical analyses; results of economic and fiscal analyses)
August/September	Public Meetings at five City commissions: Open Space, Natural Resources, Finance and Budget, Transportation, Recreation
Early September	Planning Commission Public Hearing - Mace Ranch IC Draft EIR
September	Release of Nishi Gateway Draft EIR and Sustainability Plans (45 day public review)
Mid to Late September	Close of Mace Ranch IC Draft EIR review period
Early to Mid-November	Release of Mace Ranch IC Final EIR
Late November	Close of Nishi Gateway Draft EIR review period
Early December	Planning Commission Public Hearing - Mace Ranch IC
January 2016	City Council Public Hearing - Mace Ranch IC
January 2016	Release of Nishi Gateway Final EIR
January 2016	Planning Commission Public Hearing - Nishi Gateway
January-February 2016	City Council Public Hearing - Nishi Gateway
June 2016	Possible Measure R ballot - Mace Ranch IC & Nishi Gateway

*As of 5/27/15\*\*\*Subject to change*